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'L.-__ ---- 

Mr. Jon D. Johnston, Chief 
Federal Facilities Branch 
Waste Management Division 
U.S. Euvironmental Protection Agency 
Region IV 
345 Courtland Street 
Atlanta, GA 30365 _ 

MAY 0 4 1992 

Subj: REQUEST FOR EXTENSION OF RESPONSE TIME FOR SUBMITTAL OF 
DF&l?T RFI REPORT FOR NAVAL STATION MAYPORT, MAYPORT, FL 

Dear Mr. Johnston: 

According to our present Corrective Action Management Plan (CAMP) we owe you a draft 
RFI Report for Phase I on 11 May 1992. We will not be able to comply with that date due 
to discrepencies found in our data during the validation process. The problem mvolved about 
30 56 of the data and it was necessary to resolve it before we could move foreward with the 
report: The problem has been re’solved and will be described in the report, but the schedule 
has suffered some slippage. 

l As a result we request the due date for the dmft RFI Phase I Report be changed to 10 July 
1992. This extra time will allow us to complete the necessary re-writing and review required 
by this technical difficulty. 

We have not been determined if this will impact the final RFI Report submittal date of 4 
August 1992. We wiIl make every effort to make-up this lost time and keep this project on 
schedule. 

If you have any problems or questions, please contact Mr. Jim Reed, Code 1855, at (803) 
743-0572. 

Sincerely, 

copy to: 
FDER (Mr. Eric Nuzie) 
NAVSTA Mayport (Mr. Mike Davenport) 
EPA (Mr. Carl Froede) 
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&ad, Installation Branch 
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